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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
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Subject: POLREP #8
Final
Plains Pipeline Oil Spill

Pocahontas, IL 
Latitude: 38.8317351 Longitude: 89.5980074 

To: Mike Buss, City of Highland

From: Kevin Turner, OSC
Andrew Maguire, OSC 
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Reporting Period: 7/21/2015  9/1/2015 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 7/10/2015 Start Date: 7/10/2015

Demob Date: 7/23/2015 Completion Date: 9/1/2015

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: IEPA

FPN#: E15520 Reimbursable Account #:

1.1.1 Incident Category

Emergency Response related to an estimated 4,200 gallons of crude spilled from the Plains Pipeline pump station near
Pocahontas, Illinois, that was reported to the NRC Spill Hotline (NRC#: 1122376) on Friday, July 10, 2015, with oil
reaching Silver Creek and ultimately into the mouth of Highland Silver Lake. The crude oil material released was a
bottomless Canadian Sour Crude Blend, an MSDS is located in the documents section of the website at:
www.epaosc.org/PlainsPipelineOilSpill .

1.1.2 Site Description

The Plains Pipeline (MP29) Release ER Site encompassed a 12 mile stretch of unnamed ditches that combined into
Silver Creek which ultimately discharged into Highland Silver Lake. Highland Silver Lake is a small recreational lake
which also serves as a water reservoir that also supplies the City of Highland, Illinois, with its drinking water. 

1.1.2.1 Location

The Plains Pipeline Release ER Site address is 17720 Baumann Road, Pocahontas, Illinois. The release site was at an
active petroleum crude oil pumping station.

1.1.2.2 Description of Threat

While the upper most portions of the release site is situated in a rural agricultural environment, crude oil was observed
approximately 8 miles away (and downstream of the pumping station) in the upper (northern) portion of Highland Silver
Lake. Highland Silver Lake is a 574 acre waterbody and there is a drinking water intake in the southern most end of the
Highland Silver Lake for the City of Highland operated water treatment plant. The discharge presented a threat to the
primary source of drinking water for Highland's 10,000 residents. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Please refer to POLREP # 1, 2, 3, 4, 5, 6 and 7.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The Operations Branch was divided into 5 Divisions and 2 Groups to support the objectives of the response. Divisions A
E are divided geographically and covered booming, recovery, remediation, and pipeline repair operations. 

The Environmental Group provided air monitoring, environmental sampling and shoreline assessment throughout to the
end of the response. 

The Waste Management Group supported waste collection and characterization for all the project disposal needs. 

2.1.2 Response Actions to Date

On July 10, 2015, Plains Pipeline, LLC, reported the release of approximately 100 barrels (4,200 gallons) of crude oil
from a pipeline fitting at a pump station located in Pocahontas, Bond County, Illinois (NRC Incident Report 1122376). The
main pipeline is a 20 inch line that runs to a refinery in Wood River, Illinois. Plains Pipeline did shutoff two pipelines —
Line 901 and Line 903 — in response to that incident while an investigation was conducted into the cause of the spill. 

The oil was a “bottomless Canadian Sour Crude Blend” that was discharged onto the ground within the facility and
ultimately into a series of storm water ditches leading to the tributary of Silver Creek. Unusually higher than normal
seasonal rainfall proceeded several days before the actual release and storm water flow velocities were very high during
the release. Silver Creek ultimately discharges into Highland Silver Lake (a drinking water reservoir). The Highland Silver
Lake is a 574 acre waterbody used for not only fishing and water recreation purposes which also supports the City of
Highland Parks & Recreation Department, but, also serves as the primary drinking water source for a community of
approximately 10,000 people. 

Overall, significant progress was made in recovering oil from the Site. On July 25, 2015, the last oil recovery underflow
dam location was removed. The present IAP for O&M activities has been amended to extend until August 28, 2015. 

Due to the progress in the oil recovery and cleanup operations, the Planning Section was demobilized and is was
operating offsite but with a local emphasis. The ICS was streamlined to a local operations chief as the IC lead. Unified
Command with the City, Illinois Environmental Protection Agency (IEPA), and United States Environmental Protection
Agency (USEPA) was maintained and has ultimately allowed a transition from USEPA to IEPA jurisdictional authority. 

An O&M Plan was developed and approved by Unified Command to address any lingering concerns from past oil
recovery operations and to address the potential oil sheen that might be observed during local rainfall events. Please
refer to the previously submitted Rapid Assessment Team (RAT) maps for reference to completed oil recovery and
Shoreline Cleanup Assessment Techniques (SCAT) that occurred during the response. 

The past O&M activities were:

• First rainfall event occurred on August 5, 2015, of approximately 2.5 inches with no observed sheen 

• Removed both Underflow Dams 1 & 2 on August 6, 2015, as approved by both agencies 

• On August 7, 2015, O&M was required with all established boom sites and replaced sorbent boom and removed hard
boom from the State Road 160 Bridge 

• Second rainfall event occurred on August 9, 2015, of approximately 0.7 inches with no observed sheen 

• Third rainfall event on August 19, 2015, of approximately 2.25 inches with no observable sheen and replaced adsorbent
boom at Fairview Road 

• Fourth Significant Rain Event on August 6, 2015, of approximately 0.6 inches with no observable sheen 

• On September 1, 2015, USEPA and IEPA approved the removal of all remaining adsorbent and hard booms 

The details in each division were as follows: 

Division A:

Impacted soils within the pumping station facility has been removed and delivered to a local Subtitle Class “D” Landfill. 

Many rollofboxes of oil impacted absorbents, vegetation and miscellaneous debris materials were staged at the
pumping station or at the Plains Pipeline Patoka, Illinois, facility awaiting final disposition arrangements. 

While the amount of total oil recovered is under evaluation, please note that the largest amount of observed oil that
coated vegetation and shoreline was in Division A. At this time, the Agencies await the mass balance calculations of
recovered oil totals. 

All underflow dams have been removed and cleaned along with two cascade boom locations that will be maintained as
part of O&M activities. 

On July 20, 2015, water flushing operations were discontinued to allow rain events naturally flush the ditches into the
dams for lingering oil sheen recovery.

SCAT assessment teams reported mortality of fish, frog, and crawfish all along Division A. This report was shared with
the IEPA and IDNR contacts. 

All oiled vegetation and impacted debris was removed to the best extent practical. O&M procedures are being fully
addressed by Plains Pipeline personnel or its contractors.

Division B:

Previously, sheen upon the water surface and oiled vegetation was sparsely observed downstream of the former boom
location #3. Crews worked on areas identified by SCAT, recovered both collected oil and oiled vegetation from several
locations along the creek. As of July 20, 2015, cleanup operations are completed. 

The Fairview Bridge boom location was maintained as specified by the O&M Plan. This boom location was modified from
a cascading system to a single oil absorbent boom on August 6, 2015. 

Division C:

Crews completed work on areas identified by SCAT assessment team recovering collected oil from locations along the
creek. As of 7/25/2015, crews completed recovering oil. 
On July 30, 2015, absorbent booms were removed from the Ludwig Road location. 
On August 6, 2015, absorbent boom at the Pocahontas Road location was removed. 

Division D:

Previously, EPA and START conducted daily visual assessments of Silver Creek and Highland Silver Lake to ensure the
sheen was contained by allowing no oil getting past Boom Site #7 in Silver Creek. 

Note: On July 18, 2015, EPA approved the relocation of Boom Site #7 to a cascading boom system and approved the
removal of Boom Site #8. 

The SCAT assessment team previously identified a 20yard long area of oiled shoreline along with minor amounts of oil
impacted debris and vegetation at the State Road 160 Bridge boom location. On July 20, 2015, the State Road 160
Bridge cascade booming location added solar power lighting to the “nowake” caution buoys so as to warn members of
the public that crossing the boom could potentially damage the boom. This cascade boom location remained as part of
the approved O&M Plan until September 1, 2015. 

Division E:

As of July 20, 2015, observations by the OSC and START confirm that there is no oil sheen from the Plaines pipeline
spill. 

The City of Highland, Illinois, fire department's boom which was deployed on the first day of the response has been
removed, cleaned and replaced. This boom is now staged at the Plains Pocahontas Station for deployment if needed in
the future. Plains Pipeline has acquired a new boom for the fire department. 

The protective cascade booms at the City of Highland water treatment plant intake was being maintained until further
notice. 

Environmental Monitoring:

The results of the SCAT team assessment were used to drive the oil recovery operations. Due to the threatened
consideration of this municipal water supply reservoir, twice daily sampling was performed. A total of 81 surface water
and 51 drinking water samples were collected with preliminary and final results that showed no detections of crude oil
constituents. 

A total of 85 air samples were collected with final results showing no detections of crude oil constituents. 
In all, a total of 1,958 direct reading instrument monitoring readings were taken with no detections of Benzene, Hydrogen
Sulfide, Hexane, Toluene, VOCs, or LEL. 

Additionally, a total of 16 sediment samples, 69 soil samples, 174 waste characterization samples and 3 flush water
samples were also collected. 

The City of Highland continued to use the drinking water intake in Highland Silver Lake. As a precautionary measure, an
emergency source of drinking water was set up from a different nonimpacted watershed but was never utilized. 

At 0924 hours on July 18, 2015, the pipeline between the Pocahontas Pumping and Wood River, Illinois, was returned to
normal system operation. 

2.1.2.1: Public Outreach

On July 17, 2015, Highland, Illinois, City Manager, Mark Latham, and Congressman John Shimkus, RCollinsville, took a
30minute helicopter ride over the site. OSC Maguire also met with the congressman to tour the area of the boat
launching operation on Prairie Road near Grantfork, Illinois. The congressman said he believes the company’s response
was “adequate” and also said he was “confident that all necessary steps are being taken to contain and clean up the oil.”
Congressman Shimkus further stated that he was “especially pleased” by the cooperation between landowners,
Highland, Plains Pipeline and government regulators. 

On July 20, 2015, Senator Dick Durbin visited the Plaines Pipeline Spill Site accompanied by OSC Mendoza, Highland's
City Manager, Police Chief, Illinois EPA, and Plains Pipeline Personnel (Management) met with him at the Site of the
release (Pocahontas, IL, pump station) and travelled to Fairview bridge boom site, and City of Highland water
treatment/intake facility. Plains Pipeline managers briefed the Senator and showed him photos showing the progress of
the cleanup from the first day of the spill to current conditions on that day. Senator Durbin asked the Plains people lot of
questions on the cause of the release, what failed, how the spill was discovered, and their response timeframe, (mostly
PHMSA related questions). OSC Mendoza showed the Senator the extent of the oil contamination in relation to the
intake at Silver Lake and the status of the cleanup in general. Senator Durbin thanked everyone and left to another venue
at about 11:50am. The media was invited but did not show up. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

A Notice of Federal Interest was issued to Plains Pipeline on 7/11/2015. 

On July 14, 2015, the U.S. DOT, Pipeline and Hazardous Materials Safety Administration issued a Corrective Action
Order to Plains Pipeline, LP’s, Pocahontas, Illinois, facility. (CPF No. 320155007H) 

On August 10, 2015, the IEPA issued a “Violation Notice” to Plains All American GP LLC., (VN # E20150022 –
Release Incident: 20150760). 

2.1.4 Progress Metrics

Waste Stream Medium Quantity
Manifest
#

Treatment Disposal

Oily Rock/Dirt
Crude Oil
impacted solids

1,185.3
tons

NA
Land
Applied

Republic Services Allied Waste
Services Roxana Sanitary Landfill 
Edwardsville, IL 

Oily
Debris/Vegetation

Crude Oil
impacted debris

102.19
tons

NA
Land
Applied

Republic Services Allied Waste
Services Roxana Sanitary Landfill 
Edwardsville, IL 

Oily Water
Crude Oil
impacted water

83,036
gallons

NA Biological Illini Environmental, Inc. 
Caseyville, IL 

Oily Water (Haz)
Crude Oil
impacted water

19,058
gallons

NA Biological Heritage Environmental Services 
Wood River, IL 

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

12.5

Cubic yards of contaminated
sediments removed and/or
capped

1185 tons rock/dirt                  
102.19 tons oiled
vegetation         

Gallons of oil/water recovered 102,094 gallons

Acres of soil/sediment cleaned
up in floodplains and riverbanks

0

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

0

Number of workers on site 225

Contaminant(s) of Concern Crude Oil

Oil Response Tracking

Estimated volume
Initial amount released 4200 gallons

Final amount collected 170 gallons

CANAPS Info

FPN Ceiling Amount

FPN Number

Body of Water affected  Highland Silver Lake

Administrative and Logistical Factors (Place X where applicable)

PrecedentSetting HQ Consultations (e.g.,
fracking, asbestos)

X
Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues Residential impacts

UAO NPL site Relocation

DOJ involved X Remote location X Drinking water impacted

Criminal Investigation Division involved
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issuesX Congressional involvement High media interest

Statutory Exemption for $2 Million Statutory Exemption for 1 Year Active fire present

Hazmat Entry Conducted – Level A, B or C X
Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics

Metric Amount Units

Diesel Fuel Used gallons

Unleaded Fuel Used gallons

Alternative/E85 Fuel Used gallons

Electricity from electric company kWh

Electric Company Name and Account #

Electricity from sources other than the electric
company

kWh

Solid waste reused enter

Solid waste recycled enter

Water Used gallons

2.2 Planning Section

2.2.1 Anticipated Activities

None. All work is completed at this time

2.2.1.1 Planned Response Activities

None. All work is completed at this time

2.2.1.2 Next Steps

No additional steps are required as O&M phase response milestones were completed on September 1, 2015, including
the final transition to IEPA jurisdictional authority. 

2.2.2 Issues

No issues at this time.

2.3 Logistics Section

Plains Pipeline personnel: 5 

Plains Pipeline contractors: 7 – 15 as needed depending on assignment. 

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

Steve Miller, Lee Haslam (Plains)

2.5.2 Liaison Officer

Kevin Cunningham (Plains)

2.5.3 Information Officer

Brad Leone (Plains)

3. Participating Entities

3.1 Unified Command

US EPA
City of Highland
Plains Pipeline
Illinois EPA

3.2 Cooperating Agencies

PHMSA 
Illinois Department of Natural Resources
Illinois Department of Public of Health

4. Personnel On Site

IEPA: 1 
RP: 5 
RP Contractors: 7  15 

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

www.epaosc.org/PlainsPipelineOilSpill
www.mp29response.com

6.2 Reporting Schedule

This is the final POLREP. 

7. Situational Reference Materials

Archived at:

www.epaosc.org/PlainsPipelineOilSpill

www.mp29response.com



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
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Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #8
Final
Plains Pipeline Oil Spill

Pocahontas, IL 
Latitude: 38.8317351 Longitude: 89.5980074 

To: Mike Buss, City of Highland

From: Kevin Turner, OSC
Andrew Maguire, OSC 

Date: 9/14/2015 

Reporting Period: 7/21/2015  9/1/2015 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 7/10/2015 Start Date: 7/10/2015

Demob Date: 7/23/2015 Completion Date: 9/1/2015

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: IEPA

FPN#: E15520 Reimbursable Account #:

1.1.1 Incident Category

Emergency Response related to an estimated 4,200 gallons of crude spilled from the Plains Pipeline pump station near
Pocahontas, Illinois, that was reported to the NRC Spill Hotline (NRC#: 1122376) on Friday, July 10, 2015, with oil
reaching Silver Creek and ultimately into the mouth of Highland Silver Lake. The crude oil material released was a
bottomless Canadian Sour Crude Blend, an MSDS is located in the documents section of the website at:
www.epaosc.org/PlainsPipelineOilSpill .

1.1.2 Site Description

The Plains Pipeline (MP29) Release ER Site encompassed a 12 mile stretch of unnamed ditches that combined into
Silver Creek which ultimately discharged into Highland Silver Lake. Highland Silver Lake is a small recreational lake
which also serves as a water reservoir that also supplies the City of Highland, Illinois, with its drinking water. 

1.1.2.1 Location

The Plains Pipeline Release ER Site address is 17720 Baumann Road, Pocahontas, Illinois. The release site was at an
active petroleum crude oil pumping station.

1.1.2.2 Description of Threat

While the upper most portions of the release site is situated in a rural agricultural environment, crude oil was observed
approximately 8 miles away (and downstream of the pumping station) in the upper (northern) portion of Highland Silver
Lake. Highland Silver Lake is a 574 acre waterbody and there is a drinking water intake in the southern most end of the
Highland Silver Lake for the City of Highland operated water treatment plant. The discharge presented a threat to the
primary source of drinking water for Highland's 10,000 residents. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Please refer to POLREP # 1, 2, 3, 4, 5, 6 and 7.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The Operations Branch was divided into 5 Divisions and 2 Groups to support the objectives of the response. Divisions A
E are divided geographically and covered booming, recovery, remediation, and pipeline repair operations. 

The Environmental Group provided air monitoring, environmental sampling and shoreline assessment throughout to the
end of the response. 

The Waste Management Group supported waste collection and characterization for all the project disposal needs. 

2.1.2 Response Actions to Date

On July 10, 2015, Plains Pipeline, LLC, reported the release of approximately 100 barrels (4,200 gallons) of crude oil
from a pipeline fitting at a pump station located in Pocahontas, Bond County, Illinois (NRC Incident Report 1122376). The
main pipeline is a 20 inch line that runs to a refinery in Wood River, Illinois. Plains Pipeline did shutoff two pipelines —
Line 901 and Line 903 — in response to that incident while an investigation was conducted into the cause of the spill. 

The oil was a “bottomless Canadian Sour Crude Blend” that was discharged onto the ground within the facility and
ultimately into a series of storm water ditches leading to the tributary of Silver Creek. Unusually higher than normal
seasonal rainfall proceeded several days before the actual release and storm water flow velocities were very high during
the release. Silver Creek ultimately discharges into Highland Silver Lake (a drinking water reservoir). The Highland Silver
Lake is a 574 acre waterbody used for not only fishing and water recreation purposes which also supports the City of
Highland Parks & Recreation Department, but, also serves as the primary drinking water source for a community of
approximately 10,000 people. 

Overall, significant progress was made in recovering oil from the Site. On July 25, 2015, the last oil recovery underflow
dam location was removed. The present IAP for O&M activities has been amended to extend until August 28, 2015. 

Due to the progress in the oil recovery and cleanup operations, the Planning Section was demobilized and is was
operating offsite but with a local emphasis. The ICS was streamlined to a local operations chief as the IC lead. Unified
Command with the City, Illinois Environmental Protection Agency (IEPA), and United States Environmental Protection
Agency (USEPA) was maintained and has ultimately allowed a transition from USEPA to IEPA jurisdictional authority. 

An O&M Plan was developed and approved by Unified Command to address any lingering concerns from past oil
recovery operations and to address the potential oil sheen that might be observed during local rainfall events. Please
refer to the previously submitted Rapid Assessment Team (RAT) maps for reference to completed oil recovery and
Shoreline Cleanup Assessment Techniques (SCAT) that occurred during the response. 

The past O&M activities were:

• First rainfall event occurred on August 5, 2015, of approximately 2.5 inches with no observed sheen 

• Removed both Underflow Dams 1 & 2 on August 6, 2015, as approved by both agencies 

• On August 7, 2015, O&M was required with all established boom sites and replaced sorbent boom and removed hard
boom from the State Road 160 Bridge 

• Second rainfall event occurred on August 9, 2015, of approximately 0.7 inches with no observed sheen 

• Third rainfall event on August 19, 2015, of approximately 2.25 inches with no observable sheen and replaced adsorbent
boom at Fairview Road 

• Fourth Significant Rain Event on August 6, 2015, of approximately 0.6 inches with no observable sheen 

• On September 1, 2015, USEPA and IEPA approved the removal of all remaining adsorbent and hard booms 

The details in each division were as follows: 

Division A:

Impacted soils within the pumping station facility has been removed and delivered to a local Subtitle Class “D” Landfill. 

Many rollofboxes of oil impacted absorbents, vegetation and miscellaneous debris materials were staged at the
pumping station or at the Plains Pipeline Patoka, Illinois, facility awaiting final disposition arrangements. 

While the amount of total oil recovered is under evaluation, please note that the largest amount of observed oil that
coated vegetation and shoreline was in Division A. At this time, the Agencies await the mass balance calculations of
recovered oil totals. 

All underflow dams have been removed and cleaned along with two cascade boom locations that will be maintained as
part of O&M activities. 

On July 20, 2015, water flushing operations were discontinued to allow rain events naturally flush the ditches into the
dams for lingering oil sheen recovery.

SCAT assessment teams reported mortality of fish, frog, and crawfish all along Division A. This report was shared with
the IEPA and IDNR contacts. 

All oiled vegetation and impacted debris was removed to the best extent practical. O&M procedures are being fully
addressed by Plains Pipeline personnel or its contractors.

Division B:

Previously, sheen upon the water surface and oiled vegetation was sparsely observed downstream of the former boom
location #3. Crews worked on areas identified by SCAT, recovered both collected oil and oiled vegetation from several
locations along the creek. As of July 20, 2015, cleanup operations are completed. 

The Fairview Bridge boom location was maintained as specified by the O&M Plan. This boom location was modified from
a cascading system to a single oil absorbent boom on August 6, 2015. 

Division C:

Crews completed work on areas identified by SCAT assessment team recovering collected oil from locations along the
creek. As of 7/25/2015, crews completed recovering oil. 
On July 30, 2015, absorbent booms were removed from the Ludwig Road location. 
On August 6, 2015, absorbent boom at the Pocahontas Road location was removed. 

Division D:

Previously, EPA and START conducted daily visual assessments of Silver Creek and Highland Silver Lake to ensure the
sheen was contained by allowing no oil getting past Boom Site #7 in Silver Creek. 

Note: On July 18, 2015, EPA approved the relocation of Boom Site #7 to a cascading boom system and approved the
removal of Boom Site #8. 

The SCAT assessment team previously identified a 20yard long area of oiled shoreline along with minor amounts of oil
impacted debris and vegetation at the State Road 160 Bridge boom location. On July 20, 2015, the State Road 160
Bridge cascade booming location added solar power lighting to the “nowake” caution buoys so as to warn members of
the public that crossing the boom could potentially damage the boom. This cascade boom location remained as part of
the approved O&M Plan until September 1, 2015. 

Division E:

As of July 20, 2015, observations by the OSC and START confirm that there is no oil sheen from the Plaines pipeline
spill. 

The City of Highland, Illinois, fire department's boom which was deployed on the first day of the response has been
removed, cleaned and replaced. This boom is now staged at the Plains Pocahontas Station for deployment if needed in
the future. Plains Pipeline has acquired a new boom for the fire department. 

The protective cascade booms at the City of Highland water treatment plant intake was being maintained until further
notice. 

Environmental Monitoring:

The results of the SCAT team assessment were used to drive the oil recovery operations. Due to the threatened
consideration of this municipal water supply reservoir, twice daily sampling was performed. A total of 81 surface water
and 51 drinking water samples were collected with preliminary and final results that showed no detections of crude oil
constituents. 

A total of 85 air samples were collected with final results showing no detections of crude oil constituents. 
In all, a total of 1,958 direct reading instrument monitoring readings were taken with no detections of Benzene, Hydrogen
Sulfide, Hexane, Toluene, VOCs, or LEL. 

Additionally, a total of 16 sediment samples, 69 soil samples, 174 waste characterization samples and 3 flush water
samples were also collected. 

The City of Highland continued to use the drinking water intake in Highland Silver Lake. As a precautionary measure, an
emergency source of drinking water was set up from a different nonimpacted watershed but was never utilized. 

At 0924 hours on July 18, 2015, the pipeline between the Pocahontas Pumping and Wood River, Illinois, was returned to
normal system operation. 

2.1.2.1: Public Outreach

On July 17, 2015, Highland, Illinois, City Manager, Mark Latham, and Congressman John Shimkus, RCollinsville, took a
30minute helicopter ride over the site. OSC Maguire also met with the congressman to tour the area of the boat
launching operation on Prairie Road near Grantfork, Illinois. The congressman said he believes the company’s response
was “adequate” and also said he was “confident that all necessary steps are being taken to contain and clean up the oil.”
Congressman Shimkus further stated that he was “especially pleased” by the cooperation between landowners,
Highland, Plains Pipeline and government regulators. 

On July 20, 2015, Senator Dick Durbin visited the Plaines Pipeline Spill Site accompanied by OSC Mendoza, Highland's
City Manager, Police Chief, Illinois EPA, and Plains Pipeline Personnel (Management) met with him at the Site of the
release (Pocahontas, IL, pump station) and travelled to Fairview bridge boom site, and City of Highland water
treatment/intake facility. Plains Pipeline managers briefed the Senator and showed him photos showing the progress of
the cleanup from the first day of the spill to current conditions on that day. Senator Durbin asked the Plains people lot of
questions on the cause of the release, what failed, how the spill was discovered, and their response timeframe, (mostly
PHMSA related questions). OSC Mendoza showed the Senator the extent of the oil contamination in relation to the
intake at Silver Lake and the status of the cleanup in general. Senator Durbin thanked everyone and left to another venue
at about 11:50am. The media was invited but did not show up. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

A Notice of Federal Interest was issued to Plains Pipeline on 7/11/2015. 

On July 14, 2015, the U.S. DOT, Pipeline and Hazardous Materials Safety Administration issued a Corrective Action
Order to Plains Pipeline, LP’s, Pocahontas, Illinois, facility. (CPF No. 320155007H) 

On August 10, 2015, the IEPA issued a “Violation Notice” to Plains All American GP LLC., (VN # E20150022 –
Release Incident: 20150760). 

2.1.4 Progress Metrics

Waste Stream Medium Quantity
Manifest
#

Treatment Disposal

Oily Rock/Dirt
Crude Oil
impacted solids

1,185.3
tons

NA
Land
Applied

Republic Services Allied Waste
Services Roxana Sanitary Landfill 
Edwardsville, IL 

Oily
Debris/Vegetation

Crude Oil
impacted debris

102.19
tons

NA
Land
Applied

Republic Services Allied Waste
Services Roxana Sanitary Landfill 
Edwardsville, IL 

Oily Water
Crude Oil
impacted water

83,036
gallons

NA Biological Illini Environmental, Inc. 
Caseyville, IL 

Oily Water (Haz)
Crude Oil
impacted water

19,058
gallons

NA Biological Heritage Environmental Services 
Wood River, IL 

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

12.5

Cubic yards of contaminated
sediments removed and/or
capped

1185 tons rock/dirt                  
102.19 tons oiled
vegetation         

Gallons of oil/water recovered 102,094 gallons

Acres of soil/sediment cleaned
up in floodplains and riverbanks

0

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

0

Number of workers on site 225

Contaminant(s) of Concern Crude Oil

Oil Response Tracking

Estimated volume
Initial amount released 4200 gallons

Final amount collected 170 gallons

CANAPS Info

FPN Ceiling Amount

FPN Number

Body of Water affected  Highland Silver Lake

Administrative and Logistical Factors (Place X where applicable)

PrecedentSetting HQ Consultations (e.g.,
fracking, asbestos)

X
Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues Residential impacts

UAO NPL site Relocation

DOJ involved X Remote location X Drinking water impacted

Criminal Investigation Division involved
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issuesX Congressional involvement High media interest

Statutory Exemption for $2 Million Statutory Exemption for 1 Year Active fire present

Hazmat Entry Conducted – Level A, B or C X
Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics

Metric Amount Units

Diesel Fuel Used gallons

Unleaded Fuel Used gallons

Alternative/E85 Fuel Used gallons

Electricity from electric company kWh

Electric Company Name and Account #

Electricity from sources other than the electric
company

kWh

Solid waste reused enter

Solid waste recycled enter

Water Used gallons

2.2 Planning Section

2.2.1 Anticipated Activities

None. All work is completed at this time

2.2.1.1 Planned Response Activities

None. All work is completed at this time

2.2.1.2 Next Steps

No additional steps are required as O&M phase response milestones were completed on September 1, 2015, including
the final transition to IEPA jurisdictional authority. 

2.2.2 Issues

No issues at this time.

2.3 Logistics Section

Plains Pipeline personnel: 5 

Plains Pipeline contractors: 7 – 15 as needed depending on assignment. 

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

Steve Miller, Lee Haslam (Plains)

2.5.2 Liaison Officer

Kevin Cunningham (Plains)

2.5.3 Information Officer

Brad Leone (Plains)

3. Participating Entities

3.1 Unified Command

US EPA
City of Highland
Plains Pipeline
Illinois EPA

3.2 Cooperating Agencies

PHMSA 
Illinois Department of Natural Resources
Illinois Department of Public of Health

4. Personnel On Site

IEPA: 1 
RP: 5 
RP Contractors: 7  15 

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

www.epaosc.org/PlainsPipelineOilSpill
www.mp29response.com

6.2 Reporting Schedule

This is the final POLREP. 

7. Situational Reference Materials

Archived at:

www.epaosc.org/PlainsPipelineOilSpill

www.mp29response.com
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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Plains Pipeline Oil Spill  Removal Polrep
Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #8
Final
Plains Pipeline Oil Spill

Pocahontas, IL 
Latitude: 38.8317351 Longitude: 89.5980074 

To: Mike Buss, City of Highland

From: Kevin Turner, OSC
Andrew Maguire, OSC 

Date: 9/14/2015 

Reporting Period: 7/21/2015  9/1/2015 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 7/10/2015 Start Date: 7/10/2015

Demob Date: 7/23/2015 Completion Date: 9/1/2015

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: IEPA

FPN#: E15520 Reimbursable Account #:

1.1.1 Incident Category

Emergency Response related to an estimated 4,200 gallons of crude spilled from the Plains Pipeline pump station near
Pocahontas, Illinois, that was reported to the NRC Spill Hotline (NRC#: 1122376) on Friday, July 10, 2015, with oil
reaching Silver Creek and ultimately into the mouth of Highland Silver Lake. The crude oil material released was a
bottomless Canadian Sour Crude Blend, an MSDS is located in the documents section of the website at:
www.epaosc.org/PlainsPipelineOilSpill .

1.1.2 Site Description

The Plains Pipeline (MP29) Release ER Site encompassed a 12 mile stretch of unnamed ditches that combined into
Silver Creek which ultimately discharged into Highland Silver Lake. Highland Silver Lake is a small recreational lake
which also serves as a water reservoir that also supplies the City of Highland, Illinois, with its drinking water. 

1.1.2.1 Location

The Plains Pipeline Release ER Site address is 17720 Baumann Road, Pocahontas, Illinois. The release site was at an
active petroleum crude oil pumping station.

1.1.2.2 Description of Threat

While the upper most portions of the release site is situated in a rural agricultural environment, crude oil was observed
approximately 8 miles away (and downstream of the pumping station) in the upper (northern) portion of Highland Silver
Lake. Highland Silver Lake is a 574 acre waterbody and there is a drinking water intake in the southern most end of the
Highland Silver Lake for the City of Highland operated water treatment plant. The discharge presented a threat to the
primary source of drinking water for Highland's 10,000 residents. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Please refer to POLREP # 1, 2, 3, 4, 5, 6 and 7.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The Operations Branch was divided into 5 Divisions and 2 Groups to support the objectives of the response. Divisions A
E are divided geographically and covered booming, recovery, remediation, and pipeline repair operations. 

The Environmental Group provided air monitoring, environmental sampling and shoreline assessment throughout to the
end of the response. 

The Waste Management Group supported waste collection and characterization for all the project disposal needs. 

2.1.2 Response Actions to Date

On July 10, 2015, Plains Pipeline, LLC, reported the release of approximately 100 barrels (4,200 gallons) of crude oil
from a pipeline fitting at a pump station located in Pocahontas, Bond County, Illinois (NRC Incident Report 1122376). The
main pipeline is a 20 inch line that runs to a refinery in Wood River, Illinois. Plains Pipeline did shutoff two pipelines —
Line 901 and Line 903 — in response to that incident while an investigation was conducted into the cause of the spill. 

The oil was a “bottomless Canadian Sour Crude Blend” that was discharged onto the ground within the facility and
ultimately into a series of storm water ditches leading to the tributary of Silver Creek. Unusually higher than normal
seasonal rainfall proceeded several days before the actual release and storm water flow velocities were very high during
the release. Silver Creek ultimately discharges into Highland Silver Lake (a drinking water reservoir). The Highland Silver
Lake is a 574 acre waterbody used for not only fishing and water recreation purposes which also supports the City of
Highland Parks & Recreation Department, but, also serves as the primary drinking water source for a community of
approximately 10,000 people. 

Overall, significant progress was made in recovering oil from the Site. On July 25, 2015, the last oil recovery underflow
dam location was removed. The present IAP for O&M activities has been amended to extend until August 28, 2015. 

Due to the progress in the oil recovery and cleanup operations, the Planning Section was demobilized and is was
operating offsite but with a local emphasis. The ICS was streamlined to a local operations chief as the IC lead. Unified
Command with the City, Illinois Environmental Protection Agency (IEPA), and United States Environmental Protection
Agency (USEPA) was maintained and has ultimately allowed a transition from USEPA to IEPA jurisdictional authority. 

An O&M Plan was developed and approved by Unified Command to address any lingering concerns from past oil
recovery operations and to address the potential oil sheen that might be observed during local rainfall events. Please
refer to the previously submitted Rapid Assessment Team (RAT) maps for reference to completed oil recovery and
Shoreline Cleanup Assessment Techniques (SCAT) that occurred during the response. 

The past O&M activities were:

• First rainfall event occurred on August 5, 2015, of approximately 2.5 inches with no observed sheen 

• Removed both Underflow Dams 1 & 2 on August 6, 2015, as approved by both agencies 

• On August 7, 2015, O&M was required with all established boom sites and replaced sorbent boom and removed hard
boom from the State Road 160 Bridge 

• Second rainfall event occurred on August 9, 2015, of approximately 0.7 inches with no observed sheen 

• Third rainfall event on August 19, 2015, of approximately 2.25 inches with no observable sheen and replaced adsorbent
boom at Fairview Road 

• Fourth Significant Rain Event on August 6, 2015, of approximately 0.6 inches with no observable sheen 

• On September 1, 2015, USEPA and IEPA approved the removal of all remaining adsorbent and hard booms 

The details in each division were as follows: 

Division A:

Impacted soils within the pumping station facility has been removed and delivered to a local Subtitle Class “D” Landfill. 

Many rollofboxes of oil impacted absorbents, vegetation and miscellaneous debris materials were staged at the
pumping station or at the Plains Pipeline Patoka, Illinois, facility awaiting final disposition arrangements. 

While the amount of total oil recovered is under evaluation, please note that the largest amount of observed oil that
coated vegetation and shoreline was in Division A. At this time, the Agencies await the mass balance calculations of
recovered oil totals. 

All underflow dams have been removed and cleaned along with two cascade boom locations that will be maintained as
part of O&M activities. 

On July 20, 2015, water flushing operations were discontinued to allow rain events naturally flush the ditches into the
dams for lingering oil sheen recovery.

SCAT assessment teams reported mortality of fish, frog, and crawfish all along Division A. This report was shared with
the IEPA and IDNR contacts. 

All oiled vegetation and impacted debris was removed to the best extent practical. O&M procedures are being fully
addressed by Plains Pipeline personnel or its contractors.

Division B:

Previously, sheen upon the water surface and oiled vegetation was sparsely observed downstream of the former boom
location #3. Crews worked on areas identified by SCAT, recovered both collected oil and oiled vegetation from several
locations along the creek. As of July 20, 2015, cleanup operations are completed. 

The Fairview Bridge boom location was maintained as specified by the O&M Plan. This boom location was modified from
a cascading system to a single oil absorbent boom on August 6, 2015. 

Division C:

Crews completed work on areas identified by SCAT assessment team recovering collected oil from locations along the
creek. As of 7/25/2015, crews completed recovering oil. 
On July 30, 2015, absorbent booms were removed from the Ludwig Road location. 
On August 6, 2015, absorbent boom at the Pocahontas Road location was removed. 

Division D:

Previously, EPA and START conducted daily visual assessments of Silver Creek and Highland Silver Lake to ensure the
sheen was contained by allowing no oil getting past Boom Site #7 in Silver Creek. 

Note: On July 18, 2015, EPA approved the relocation of Boom Site #7 to a cascading boom system and approved the
removal of Boom Site #8. 

The SCAT assessment team previously identified a 20yard long area of oiled shoreline along with minor amounts of oil
impacted debris and vegetation at the State Road 160 Bridge boom location. On July 20, 2015, the State Road 160
Bridge cascade booming location added solar power lighting to the “nowake” caution buoys so as to warn members of
the public that crossing the boom could potentially damage the boom. This cascade boom location remained as part of
the approved O&M Plan until September 1, 2015. 

Division E:

As of July 20, 2015, observations by the OSC and START confirm that there is no oil sheen from the Plaines pipeline
spill. 

The City of Highland, Illinois, fire department's boom which was deployed on the first day of the response has been
removed, cleaned and replaced. This boom is now staged at the Plains Pocahontas Station for deployment if needed in
the future. Plains Pipeline has acquired a new boom for the fire department. 

The protective cascade booms at the City of Highland water treatment plant intake was being maintained until further
notice. 

Environmental Monitoring:

The results of the SCAT team assessment were used to drive the oil recovery operations. Due to the threatened
consideration of this municipal water supply reservoir, twice daily sampling was performed. A total of 81 surface water
and 51 drinking water samples were collected with preliminary and final results that showed no detections of crude oil
constituents. 

A total of 85 air samples were collected with final results showing no detections of crude oil constituents. 
In all, a total of 1,958 direct reading instrument monitoring readings were taken with no detections of Benzene, Hydrogen
Sulfide, Hexane, Toluene, VOCs, or LEL. 

Additionally, a total of 16 sediment samples, 69 soil samples, 174 waste characterization samples and 3 flush water
samples were also collected. 

The City of Highland continued to use the drinking water intake in Highland Silver Lake. As a precautionary measure, an
emergency source of drinking water was set up from a different nonimpacted watershed but was never utilized. 

At 0924 hours on July 18, 2015, the pipeline between the Pocahontas Pumping and Wood River, Illinois, was returned to
normal system operation. 

2.1.2.1: Public Outreach

On July 17, 2015, Highland, Illinois, City Manager, Mark Latham, and Congressman John Shimkus, RCollinsville, took a
30minute helicopter ride over the site. OSC Maguire also met with the congressman to tour the area of the boat
launching operation on Prairie Road near Grantfork, Illinois. The congressman said he believes the company’s response
was “adequate” and also said he was “confident that all necessary steps are being taken to contain and clean up the oil.”
Congressman Shimkus further stated that he was “especially pleased” by the cooperation between landowners,
Highland, Plains Pipeline and government regulators. 

On July 20, 2015, Senator Dick Durbin visited the Plaines Pipeline Spill Site accompanied by OSC Mendoza, Highland's
City Manager, Police Chief, Illinois EPA, and Plains Pipeline Personnel (Management) met with him at the Site of the
release (Pocahontas, IL, pump station) and travelled to Fairview bridge boom site, and City of Highland water
treatment/intake facility. Plains Pipeline managers briefed the Senator and showed him photos showing the progress of
the cleanup from the first day of the spill to current conditions on that day. Senator Durbin asked the Plains people lot of
questions on the cause of the release, what failed, how the spill was discovered, and their response timeframe, (mostly
PHMSA related questions). OSC Mendoza showed the Senator the extent of the oil contamination in relation to the
intake at Silver Lake and the status of the cleanup in general. Senator Durbin thanked everyone and left to another venue
at about 11:50am. The media was invited but did not show up. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

A Notice of Federal Interest was issued to Plains Pipeline on 7/11/2015. 

On July 14, 2015, the U.S. DOT, Pipeline and Hazardous Materials Safety Administration issued a Corrective Action
Order to Plains Pipeline, LP’s, Pocahontas, Illinois, facility. (CPF No. 320155007H) 

On August 10, 2015, the IEPA issued a “Violation Notice” to Plains All American GP LLC., (VN # E20150022 –
Release Incident: 20150760). 

2.1.4 Progress Metrics

Waste Stream Medium Quantity
Manifest
#

Treatment Disposal

Oily Rock/Dirt
Crude Oil
impacted solids

1,185.3
tons

NA
Land
Applied

Republic Services Allied Waste
Services Roxana Sanitary Landfill 
Edwardsville, IL 

Oily
Debris/Vegetation

Crude Oil
impacted debris

102.19
tons

NA
Land
Applied

Republic Services Allied Waste
Services Roxana Sanitary Landfill 
Edwardsville, IL 

Oily Water
Crude Oil
impacted water

83,036
gallons

NA Biological Illini Environmental, Inc. 
Caseyville, IL 

Oily Water (Haz)
Crude Oil
impacted water

19,058
gallons

NA Biological Heritage Environmental Services 
Wood River, IL 

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

12.5

Cubic yards of contaminated
sediments removed and/or
capped

1185 tons rock/dirt                  
102.19 tons oiled
vegetation         

Gallons of oil/water recovered 102,094 gallons

Acres of soil/sediment cleaned
up in floodplains and riverbanks

0

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

0

Number of workers on site 225

Contaminant(s) of Concern Crude Oil

Oil Response Tracking

Estimated volume
Initial amount released 4200 gallons

Final amount collected 170 gallons

CANAPS Info

FPN Ceiling Amount

FPN Number

Body of Water affected  Highland Silver Lake

Administrative and Logistical Factors (Place X where applicable)

PrecedentSetting HQ Consultations (e.g.,
fracking, asbestos)

X
Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues Residential impacts

UAO NPL site Relocation

DOJ involved X Remote location X Drinking water impacted

Criminal Investigation Division involved
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issuesX Congressional involvement High media interest

Statutory Exemption for $2 Million Statutory Exemption for 1 Year Active fire present

Hazmat Entry Conducted – Level A, B or C X
Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics

Metric Amount Units

Diesel Fuel Used gallons

Unleaded Fuel Used gallons

Alternative/E85 Fuel Used gallons

Electricity from electric company kWh

Electric Company Name and Account #

Electricity from sources other than the electric
company

kWh

Solid waste reused enter

Solid waste recycled enter

Water Used gallons

2.2 Planning Section

2.2.1 Anticipated Activities

None. All work is completed at this time

2.2.1.1 Planned Response Activities

None. All work is completed at this time

2.2.1.2 Next Steps

No additional steps are required as O&M phase response milestones were completed on September 1, 2015, including
the final transition to IEPA jurisdictional authority. 

2.2.2 Issues

No issues at this time.

2.3 Logistics Section

Plains Pipeline personnel: 5 

Plains Pipeline contractors: 7 – 15 as needed depending on assignment. 

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

Steve Miller, Lee Haslam (Plains)

2.5.2 Liaison Officer

Kevin Cunningham (Plains)

2.5.3 Information Officer

Brad Leone (Plains)

3. Participating Entities

3.1 Unified Command

US EPA
City of Highland
Plains Pipeline
Illinois EPA

3.2 Cooperating Agencies

PHMSA 
Illinois Department of Natural Resources
Illinois Department of Public of Health

4. Personnel On Site

IEPA: 1 
RP: 5 
RP Contractors: 7  15 

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

www.epaosc.org/PlainsPipelineOilSpill
www.mp29response.com

6.2 Reporting Schedule

This is the final POLREP. 

7. Situational Reference Materials

Archived at:

www.epaosc.org/PlainsPipelineOilSpill

www.mp29response.com



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Plains Pipeline Oil Spill  Removal Polrep
Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #8
Final
Plains Pipeline Oil Spill

Pocahontas, IL 
Latitude: 38.8317351 Longitude: 89.5980074 

To: Mike Buss, City of Highland

From: Kevin Turner, OSC
Andrew Maguire, OSC 

Date: 9/14/2015 

Reporting Period: 7/21/2015  9/1/2015 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 7/10/2015 Start Date: 7/10/2015

Demob Date: 7/23/2015 Completion Date: 9/1/2015

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: IEPA

FPN#: E15520 Reimbursable Account #:

1.1.1 Incident Category

Emergency Response related to an estimated 4,200 gallons of crude spilled from the Plains Pipeline pump station near
Pocahontas, Illinois, that was reported to the NRC Spill Hotline (NRC#: 1122376) on Friday, July 10, 2015, with oil
reaching Silver Creek and ultimately into the mouth of Highland Silver Lake. The crude oil material released was a
bottomless Canadian Sour Crude Blend, an MSDS is located in the documents section of the website at:
www.epaosc.org/PlainsPipelineOilSpill .

1.1.2 Site Description

The Plains Pipeline (MP29) Release ER Site encompassed a 12 mile stretch of unnamed ditches that combined into
Silver Creek which ultimately discharged into Highland Silver Lake. Highland Silver Lake is a small recreational lake
which also serves as a water reservoir that also supplies the City of Highland, Illinois, with its drinking water. 

1.1.2.1 Location

The Plains Pipeline Release ER Site address is 17720 Baumann Road, Pocahontas, Illinois. The release site was at an
active petroleum crude oil pumping station.

1.1.2.2 Description of Threat

While the upper most portions of the release site is situated in a rural agricultural environment, crude oil was observed
approximately 8 miles away (and downstream of the pumping station) in the upper (northern) portion of Highland Silver
Lake. Highland Silver Lake is a 574 acre waterbody and there is a drinking water intake in the southern most end of the
Highland Silver Lake for the City of Highland operated water treatment plant. The discharge presented a threat to the
primary source of drinking water for Highland's 10,000 residents. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Please refer to POLREP # 1, 2, 3, 4, 5, 6 and 7.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The Operations Branch was divided into 5 Divisions and 2 Groups to support the objectives of the response. Divisions A
E are divided geographically and covered booming, recovery, remediation, and pipeline repair operations. 

The Environmental Group provided air monitoring, environmental sampling and shoreline assessment throughout to the
end of the response. 

The Waste Management Group supported waste collection and characterization for all the project disposal needs. 

2.1.2 Response Actions to Date

On July 10, 2015, Plains Pipeline, LLC, reported the release of approximately 100 barrels (4,200 gallons) of crude oil
from a pipeline fitting at a pump station located in Pocahontas, Bond County, Illinois (NRC Incident Report 1122376). The
main pipeline is a 20 inch line that runs to a refinery in Wood River, Illinois. Plains Pipeline did shutoff two pipelines —
Line 901 and Line 903 — in response to that incident while an investigation was conducted into the cause of the spill. 

The oil was a “bottomless Canadian Sour Crude Blend” that was discharged onto the ground within the facility and
ultimately into a series of storm water ditches leading to the tributary of Silver Creek. Unusually higher than normal
seasonal rainfall proceeded several days before the actual release and storm water flow velocities were very high during
the release. Silver Creek ultimately discharges into Highland Silver Lake (a drinking water reservoir). The Highland Silver
Lake is a 574 acre waterbody used for not only fishing and water recreation purposes which also supports the City of
Highland Parks & Recreation Department, but, also serves as the primary drinking water source for a community of
approximately 10,000 people. 

Overall, significant progress was made in recovering oil from the Site. On July 25, 2015, the last oil recovery underflow
dam location was removed. The present IAP for O&M activities has been amended to extend until August 28, 2015. 

Due to the progress in the oil recovery and cleanup operations, the Planning Section was demobilized and is was
operating offsite but with a local emphasis. The ICS was streamlined to a local operations chief as the IC lead. Unified
Command with the City, Illinois Environmental Protection Agency (IEPA), and United States Environmental Protection
Agency (USEPA) was maintained and has ultimately allowed a transition from USEPA to IEPA jurisdictional authority. 

An O&M Plan was developed and approved by Unified Command to address any lingering concerns from past oil
recovery operations and to address the potential oil sheen that might be observed during local rainfall events. Please
refer to the previously submitted Rapid Assessment Team (RAT) maps for reference to completed oil recovery and
Shoreline Cleanup Assessment Techniques (SCAT) that occurred during the response. 

The past O&M activities were:

• First rainfall event occurred on August 5, 2015, of approximately 2.5 inches with no observed sheen 

• Removed both Underflow Dams 1 & 2 on August 6, 2015, as approved by both agencies 

• On August 7, 2015, O&M was required with all established boom sites and replaced sorbent boom and removed hard
boom from the State Road 160 Bridge 

• Second rainfall event occurred on August 9, 2015, of approximately 0.7 inches with no observed sheen 

• Third rainfall event on August 19, 2015, of approximately 2.25 inches with no observable sheen and replaced adsorbent
boom at Fairview Road 

• Fourth Significant Rain Event on August 6, 2015, of approximately 0.6 inches with no observable sheen 

• On September 1, 2015, USEPA and IEPA approved the removal of all remaining adsorbent and hard booms 

The details in each division were as follows: 

Division A:

Impacted soils within the pumping station facility has been removed and delivered to a local Subtitle Class “D” Landfill. 

Many rollofboxes of oil impacted absorbents, vegetation and miscellaneous debris materials were staged at the
pumping station or at the Plains Pipeline Patoka, Illinois, facility awaiting final disposition arrangements. 

While the amount of total oil recovered is under evaluation, please note that the largest amount of observed oil that
coated vegetation and shoreline was in Division A. At this time, the Agencies await the mass balance calculations of
recovered oil totals. 

All underflow dams have been removed and cleaned along with two cascade boom locations that will be maintained as
part of O&M activities. 

On July 20, 2015, water flushing operations were discontinued to allow rain events naturally flush the ditches into the
dams for lingering oil sheen recovery.

SCAT assessment teams reported mortality of fish, frog, and crawfish all along Division A. This report was shared with
the IEPA and IDNR contacts. 

All oiled vegetation and impacted debris was removed to the best extent practical. O&M procedures are being fully
addressed by Plains Pipeline personnel or its contractors.

Division B:

Previously, sheen upon the water surface and oiled vegetation was sparsely observed downstream of the former boom
location #3. Crews worked on areas identified by SCAT, recovered both collected oil and oiled vegetation from several
locations along the creek. As of July 20, 2015, cleanup operations are completed. 

The Fairview Bridge boom location was maintained as specified by the O&M Plan. This boom location was modified from
a cascading system to a single oil absorbent boom on August 6, 2015. 

Division C:

Crews completed work on areas identified by SCAT assessment team recovering collected oil from locations along the
creek. As of 7/25/2015, crews completed recovering oil. 
On July 30, 2015, absorbent booms were removed from the Ludwig Road location. 
On August 6, 2015, absorbent boom at the Pocahontas Road location was removed. 

Division D:

Previously, EPA and START conducted daily visual assessments of Silver Creek and Highland Silver Lake to ensure the
sheen was contained by allowing no oil getting past Boom Site #7 in Silver Creek. 

Note: On July 18, 2015, EPA approved the relocation of Boom Site #7 to a cascading boom system and approved the
removal of Boom Site #8. 

The SCAT assessment team previously identified a 20yard long area of oiled shoreline along with minor amounts of oil
impacted debris and vegetation at the State Road 160 Bridge boom location. On July 20, 2015, the State Road 160
Bridge cascade booming location added solar power lighting to the “nowake” caution buoys so as to warn members of
the public that crossing the boom could potentially damage the boom. This cascade boom location remained as part of
the approved O&M Plan until September 1, 2015. 

Division E:

As of July 20, 2015, observations by the OSC and START confirm that there is no oil sheen from the Plaines pipeline
spill. 

The City of Highland, Illinois, fire department's boom which was deployed on the first day of the response has been
removed, cleaned and replaced. This boom is now staged at the Plains Pocahontas Station for deployment if needed in
the future. Plains Pipeline has acquired a new boom for the fire department. 

The protective cascade booms at the City of Highland water treatment plant intake was being maintained until further
notice. 

Environmental Monitoring:

The results of the SCAT team assessment were used to drive the oil recovery operations. Due to the threatened
consideration of this municipal water supply reservoir, twice daily sampling was performed. A total of 81 surface water
and 51 drinking water samples were collected with preliminary and final results that showed no detections of crude oil
constituents. 

A total of 85 air samples were collected with final results showing no detections of crude oil constituents. 
In all, a total of 1,958 direct reading instrument monitoring readings were taken with no detections of Benzene, Hydrogen
Sulfide, Hexane, Toluene, VOCs, or LEL. 

Additionally, a total of 16 sediment samples, 69 soil samples, 174 waste characterization samples and 3 flush water
samples were also collected. 

The City of Highland continued to use the drinking water intake in Highland Silver Lake. As a precautionary measure, an
emergency source of drinking water was set up from a different nonimpacted watershed but was never utilized. 

At 0924 hours on July 18, 2015, the pipeline between the Pocahontas Pumping and Wood River, Illinois, was returned to
normal system operation. 

2.1.2.1: Public Outreach

On July 17, 2015, Highland, Illinois, City Manager, Mark Latham, and Congressman John Shimkus, RCollinsville, took a
30minute helicopter ride over the site. OSC Maguire also met with the congressman to tour the area of the boat
launching operation on Prairie Road near Grantfork, Illinois. The congressman said he believes the company’s response
was “adequate” and also said he was “confident that all necessary steps are being taken to contain and clean up the oil.”
Congressman Shimkus further stated that he was “especially pleased” by the cooperation between landowners,
Highland, Plains Pipeline and government regulators. 

On July 20, 2015, Senator Dick Durbin visited the Plaines Pipeline Spill Site accompanied by OSC Mendoza, Highland's
City Manager, Police Chief, Illinois EPA, and Plains Pipeline Personnel (Management) met with him at the Site of the
release (Pocahontas, IL, pump station) and travelled to Fairview bridge boom site, and City of Highland water
treatment/intake facility. Plains Pipeline managers briefed the Senator and showed him photos showing the progress of
the cleanup from the first day of the spill to current conditions on that day. Senator Durbin asked the Plains people lot of
questions on the cause of the release, what failed, how the spill was discovered, and their response timeframe, (mostly
PHMSA related questions). OSC Mendoza showed the Senator the extent of the oil contamination in relation to the
intake at Silver Lake and the status of the cleanup in general. Senator Durbin thanked everyone and left to another venue
at about 11:50am. The media was invited but did not show up. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

A Notice of Federal Interest was issued to Plains Pipeline on 7/11/2015. 

On July 14, 2015, the U.S. DOT, Pipeline and Hazardous Materials Safety Administration issued a Corrective Action
Order to Plains Pipeline, LP’s, Pocahontas, Illinois, facility. (CPF No. 320155007H) 

On August 10, 2015, the IEPA issued a “Violation Notice” to Plains All American GP LLC., (VN # E20150022 –
Release Incident: 20150760). 

2.1.4 Progress Metrics

Waste Stream Medium Quantity
Manifest
#

Treatment Disposal

Oily Rock/Dirt
Crude Oil
impacted solids

1,185.3
tons

NA
Land
Applied

Republic Services Allied Waste
Services Roxana Sanitary Landfill 
Edwardsville, IL 

Oily
Debris/Vegetation

Crude Oil
impacted debris

102.19
tons

NA
Land
Applied

Republic Services Allied Waste
Services Roxana Sanitary Landfill 
Edwardsville, IL 

Oily Water
Crude Oil
impacted water

83,036
gallons

NA Biological Illini Environmental, Inc. 
Caseyville, IL 

Oily Water (Haz)
Crude Oil
impacted water

19,058
gallons

NA Biological Heritage Environmental Services 
Wood River, IL 

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

12.5

Cubic yards of contaminated
sediments removed and/or
capped

1185 tons rock/dirt                  
102.19 tons oiled
vegetation         

Gallons of oil/water recovered 102,094 gallons

Acres of soil/sediment cleaned
up in floodplains and riverbanks

0

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

0

Number of workers on site 225

Contaminant(s) of Concern Crude Oil

Oil Response Tracking

Estimated volume
Initial amount released 4200 gallons

Final amount collected 170 gallons

CANAPS Info

FPN Ceiling Amount

FPN Number

Body of Water affected  Highland Silver Lake

Administrative and Logistical Factors (Place X where applicable)

PrecedentSetting HQ Consultations (e.g.,
fracking, asbestos)

X
Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues Residential impacts

UAO NPL site Relocation

DOJ involved X Remote location X Drinking water impacted

Criminal Investigation Division involved
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issuesX Congressional involvement High media interest

Statutory Exemption for $2 Million Statutory Exemption for 1 Year Active fire present

Hazmat Entry Conducted – Level A, B or C X
Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics

Metric Amount Units

Diesel Fuel Used gallons

Unleaded Fuel Used gallons

Alternative/E85 Fuel Used gallons

Electricity from electric company kWh

Electric Company Name and Account #

Electricity from sources other than the electric
company

kWh

Solid waste reused enter

Solid waste recycled enter

Water Used gallons

2.2 Planning Section

2.2.1 Anticipated Activities

None. All work is completed at this time

2.2.1.1 Planned Response Activities

None. All work is completed at this time

2.2.1.2 Next Steps

No additional steps are required as O&M phase response milestones were completed on September 1, 2015, including
the final transition to IEPA jurisdictional authority. 

2.2.2 Issues

No issues at this time.

2.3 Logistics Section

Plains Pipeline personnel: 5 

Plains Pipeline contractors: 7 – 15 as needed depending on assignment. 

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

Steve Miller, Lee Haslam (Plains)

2.5.2 Liaison Officer

Kevin Cunningham (Plains)

2.5.3 Information Officer

Brad Leone (Plains)

3. Participating Entities

3.1 Unified Command

US EPA
City of Highland
Plains Pipeline
Illinois EPA

3.2 Cooperating Agencies

PHMSA 
Illinois Department of Natural Resources
Illinois Department of Public of Health

4. Personnel On Site

IEPA: 1 
RP: 5 
RP Contractors: 7  15 

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

www.epaosc.org/PlainsPipelineOilSpill
www.mp29response.com

6.2 Reporting Schedule

This is the final POLREP. 

7. Situational Reference Materials

Archived at:

www.epaosc.org/PlainsPipelineOilSpill

www.mp29response.com



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Plains Pipeline Oil Spill  Removal Polrep
Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #8
Final
Plains Pipeline Oil Spill

Pocahontas, IL 
Latitude: 38.8317351 Longitude: 89.5980074 

To: Mike Buss, City of Highland

From: Kevin Turner, OSC
Andrew Maguire, OSC 

Date: 9/14/2015 

Reporting Period: 7/21/2015  9/1/2015 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 7/10/2015 Start Date: 7/10/2015

Demob Date: 7/23/2015 Completion Date: 9/1/2015

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: IEPA

FPN#: E15520 Reimbursable Account #:

1.1.1 Incident Category

Emergency Response related to an estimated 4,200 gallons of crude spilled from the Plains Pipeline pump station near
Pocahontas, Illinois, that was reported to the NRC Spill Hotline (NRC#: 1122376) on Friday, July 10, 2015, with oil
reaching Silver Creek and ultimately into the mouth of Highland Silver Lake. The crude oil material released was a
bottomless Canadian Sour Crude Blend, an MSDS is located in the documents section of the website at:
www.epaosc.org/PlainsPipelineOilSpill .

1.1.2 Site Description

The Plains Pipeline (MP29) Release ER Site encompassed a 12 mile stretch of unnamed ditches that combined into
Silver Creek which ultimately discharged into Highland Silver Lake. Highland Silver Lake is a small recreational lake
which also serves as a water reservoir that also supplies the City of Highland, Illinois, with its drinking water. 

1.1.2.1 Location

The Plains Pipeline Release ER Site address is 17720 Baumann Road, Pocahontas, Illinois. The release site was at an
active petroleum crude oil pumping station.

1.1.2.2 Description of Threat

While the upper most portions of the release site is situated in a rural agricultural environment, crude oil was observed
approximately 8 miles away (and downstream of the pumping station) in the upper (northern) portion of Highland Silver
Lake. Highland Silver Lake is a 574 acre waterbody and there is a drinking water intake in the southern most end of the
Highland Silver Lake for the City of Highland operated water treatment plant. The discharge presented a threat to the
primary source of drinking water for Highland's 10,000 residents. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Please refer to POLREP # 1, 2, 3, 4, 5, 6 and 7.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The Operations Branch was divided into 5 Divisions and 2 Groups to support the objectives of the response. Divisions A
E are divided geographically and covered booming, recovery, remediation, and pipeline repair operations. 

The Environmental Group provided air monitoring, environmental sampling and shoreline assessment throughout to the
end of the response. 

The Waste Management Group supported waste collection and characterization for all the project disposal needs. 

2.1.2 Response Actions to Date

On July 10, 2015, Plains Pipeline, LLC, reported the release of approximately 100 barrels (4,200 gallons) of crude oil
from a pipeline fitting at a pump station located in Pocahontas, Bond County, Illinois (NRC Incident Report 1122376). The
main pipeline is a 20 inch line that runs to a refinery in Wood River, Illinois. Plains Pipeline did shutoff two pipelines —
Line 901 and Line 903 — in response to that incident while an investigation was conducted into the cause of the spill. 

The oil was a “bottomless Canadian Sour Crude Blend” that was discharged onto the ground within the facility and
ultimately into a series of storm water ditches leading to the tributary of Silver Creek. Unusually higher than normal
seasonal rainfall proceeded several days before the actual release and storm water flow velocities were very high during
the release. Silver Creek ultimately discharges into Highland Silver Lake (a drinking water reservoir). The Highland Silver
Lake is a 574 acre waterbody used for not only fishing and water recreation purposes which also supports the City of
Highland Parks & Recreation Department, but, also serves as the primary drinking water source for a community of
approximately 10,000 people. 

Overall, significant progress was made in recovering oil from the Site. On July 25, 2015, the last oil recovery underflow
dam location was removed. The present IAP for O&M activities has been amended to extend until August 28, 2015. 

Due to the progress in the oil recovery and cleanup operations, the Planning Section was demobilized and is was
operating offsite but with a local emphasis. The ICS was streamlined to a local operations chief as the IC lead. Unified
Command with the City, Illinois Environmental Protection Agency (IEPA), and United States Environmental Protection
Agency (USEPA) was maintained and has ultimately allowed a transition from USEPA to IEPA jurisdictional authority. 

An O&M Plan was developed and approved by Unified Command to address any lingering concerns from past oil
recovery operations and to address the potential oil sheen that might be observed during local rainfall events. Please
refer to the previously submitted Rapid Assessment Team (RAT) maps for reference to completed oil recovery and
Shoreline Cleanup Assessment Techniques (SCAT) that occurred during the response. 

The past O&M activities were:

• First rainfall event occurred on August 5, 2015, of approximately 2.5 inches with no observed sheen 

• Removed both Underflow Dams 1 & 2 on August 6, 2015, as approved by both agencies 

• On August 7, 2015, O&M was required with all established boom sites and replaced sorbent boom and removed hard
boom from the State Road 160 Bridge 

• Second rainfall event occurred on August 9, 2015, of approximately 0.7 inches with no observed sheen 

• Third rainfall event on August 19, 2015, of approximately 2.25 inches with no observable sheen and replaced adsorbent
boom at Fairview Road 

• Fourth Significant Rain Event on August 6, 2015, of approximately 0.6 inches with no observable sheen 

• On September 1, 2015, USEPA and IEPA approved the removal of all remaining adsorbent and hard booms 

The details in each division were as follows: 

Division A:

Impacted soils within the pumping station facility has been removed and delivered to a local Subtitle Class “D” Landfill. 

Many rollofboxes of oil impacted absorbents, vegetation and miscellaneous debris materials were staged at the
pumping station or at the Plains Pipeline Patoka, Illinois, facility awaiting final disposition arrangements. 

While the amount of total oil recovered is under evaluation, please note that the largest amount of observed oil that
coated vegetation and shoreline was in Division A. At this time, the Agencies await the mass balance calculations of
recovered oil totals. 

All underflow dams have been removed and cleaned along with two cascade boom locations that will be maintained as
part of O&M activities. 

On July 20, 2015, water flushing operations were discontinued to allow rain events naturally flush the ditches into the
dams for lingering oil sheen recovery.

SCAT assessment teams reported mortality of fish, frog, and crawfish all along Division A. This report was shared with
the IEPA and IDNR contacts. 

All oiled vegetation and impacted debris was removed to the best extent practical. O&M procedures are being fully
addressed by Plains Pipeline personnel or its contractors.

Division B:

Previously, sheen upon the water surface and oiled vegetation was sparsely observed downstream of the former boom
location #3. Crews worked on areas identified by SCAT, recovered both collected oil and oiled vegetation from several
locations along the creek. As of July 20, 2015, cleanup operations are completed. 

The Fairview Bridge boom location was maintained as specified by the O&M Plan. This boom location was modified from
a cascading system to a single oil absorbent boom on August 6, 2015. 

Division C:

Crews completed work on areas identified by SCAT assessment team recovering collected oil from locations along the
creek. As of 7/25/2015, crews completed recovering oil. 
On July 30, 2015, absorbent booms were removed from the Ludwig Road location. 
On August 6, 2015, absorbent boom at the Pocahontas Road location was removed. 

Division D:

Previously, EPA and START conducted daily visual assessments of Silver Creek and Highland Silver Lake to ensure the
sheen was contained by allowing no oil getting past Boom Site #7 in Silver Creek. 

Note: On July 18, 2015, EPA approved the relocation of Boom Site #7 to a cascading boom system and approved the
removal of Boom Site #8. 

The SCAT assessment team previously identified a 20yard long area of oiled shoreline along with minor amounts of oil
impacted debris and vegetation at the State Road 160 Bridge boom location. On July 20, 2015, the State Road 160
Bridge cascade booming location added solar power lighting to the “nowake” caution buoys so as to warn members of
the public that crossing the boom could potentially damage the boom. This cascade boom location remained as part of
the approved O&M Plan until September 1, 2015. 

Division E:

As of July 20, 2015, observations by the OSC and START confirm that there is no oil sheen from the Plaines pipeline
spill. 

The City of Highland, Illinois, fire department's boom which was deployed on the first day of the response has been
removed, cleaned and replaced. This boom is now staged at the Plains Pocahontas Station for deployment if needed in
the future. Plains Pipeline has acquired a new boom for the fire department. 

The protective cascade booms at the City of Highland water treatment plant intake was being maintained until further
notice. 

Environmental Monitoring:

The results of the SCAT team assessment were used to drive the oil recovery operations. Due to the threatened
consideration of this municipal water supply reservoir, twice daily sampling was performed. A total of 81 surface water
and 51 drinking water samples were collected with preliminary and final results that showed no detections of crude oil
constituents. 

A total of 85 air samples were collected with final results showing no detections of crude oil constituents. 
In all, a total of 1,958 direct reading instrument monitoring readings were taken with no detections of Benzene, Hydrogen
Sulfide, Hexane, Toluene, VOCs, or LEL. 

Additionally, a total of 16 sediment samples, 69 soil samples, 174 waste characterization samples and 3 flush water
samples were also collected. 

The City of Highland continued to use the drinking water intake in Highland Silver Lake. As a precautionary measure, an
emergency source of drinking water was set up from a different nonimpacted watershed but was never utilized. 

At 0924 hours on July 18, 2015, the pipeline between the Pocahontas Pumping and Wood River, Illinois, was returned to
normal system operation. 

2.1.2.1: Public Outreach

On July 17, 2015, Highland, Illinois, City Manager, Mark Latham, and Congressman John Shimkus, RCollinsville, took a
30minute helicopter ride over the site. OSC Maguire also met with the congressman to tour the area of the boat
launching operation on Prairie Road near Grantfork, Illinois. The congressman said he believes the company’s response
was “adequate” and also said he was “confident that all necessary steps are being taken to contain and clean up the oil.”
Congressman Shimkus further stated that he was “especially pleased” by the cooperation between landowners,
Highland, Plains Pipeline and government regulators. 

On July 20, 2015, Senator Dick Durbin visited the Plaines Pipeline Spill Site accompanied by OSC Mendoza, Highland's
City Manager, Police Chief, Illinois EPA, and Plains Pipeline Personnel (Management) met with him at the Site of the
release (Pocahontas, IL, pump station) and travelled to Fairview bridge boom site, and City of Highland water
treatment/intake facility. Plains Pipeline managers briefed the Senator and showed him photos showing the progress of
the cleanup from the first day of the spill to current conditions on that day. Senator Durbin asked the Plains people lot of
questions on the cause of the release, what failed, how the spill was discovered, and their response timeframe, (mostly
PHMSA related questions). OSC Mendoza showed the Senator the extent of the oil contamination in relation to the
intake at Silver Lake and the status of the cleanup in general. Senator Durbin thanked everyone and left to another venue
at about 11:50am. The media was invited but did not show up. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

A Notice of Federal Interest was issued to Plains Pipeline on 7/11/2015. 

On July 14, 2015, the U.S. DOT, Pipeline and Hazardous Materials Safety Administration issued a Corrective Action
Order to Plains Pipeline, LP’s, Pocahontas, Illinois, facility. (CPF No. 320155007H) 

On August 10, 2015, the IEPA issued a “Violation Notice” to Plains All American GP LLC., (VN # E20150022 –
Release Incident: 20150760). 

2.1.4 Progress Metrics

Waste Stream Medium Quantity
Manifest
#

Treatment Disposal

Oily Rock/Dirt
Crude Oil
impacted solids

1,185.3
tons

NA
Land
Applied

Republic Services Allied Waste
Services Roxana Sanitary Landfill 
Edwardsville, IL 

Oily
Debris/Vegetation

Crude Oil
impacted debris

102.19
tons

NA
Land
Applied

Republic Services Allied Waste
Services Roxana Sanitary Landfill 
Edwardsville, IL 

Oily Water
Crude Oil
impacted water

83,036
gallons

NA Biological Illini Environmental, Inc. 
Caseyville, IL 

Oily Water (Haz)
Crude Oil
impacted water

19,058
gallons

NA Biological Heritage Environmental Services 
Wood River, IL 

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

12.5

Cubic yards of contaminated
sediments removed and/or
capped

1185 tons rock/dirt                  
102.19 tons oiled
vegetation         

Gallons of oil/water recovered 102,094 gallons

Acres of soil/sediment cleaned
up in floodplains and riverbanks

0

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

0

Number of workers on site 225

Contaminant(s) of Concern Crude Oil

Oil Response Tracking

Estimated volume
Initial amount released 4200 gallons

Final amount collected 170 gallons

CANAPS Info

FPN Ceiling Amount

FPN Number

Body of Water affected  Highland Silver Lake

Administrative and Logistical Factors (Place X where applicable)

PrecedentSetting HQ Consultations (e.g.,
fracking, asbestos)

X
Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues Residential impacts

UAO NPL site Relocation

DOJ involved X Remote location X Drinking water impacted

Criminal Investigation Division involved
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issuesX Congressional involvement High media interest

Statutory Exemption for $2 Million Statutory Exemption for 1 Year Active fire present

Hazmat Entry Conducted – Level A, B or C X
Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics

Metric Amount Units

Diesel Fuel Used gallons

Unleaded Fuel Used gallons

Alternative/E85 Fuel Used gallons

Electricity from electric company kWh

Electric Company Name and Account #

Electricity from sources other than the electric
company

kWh

Solid waste reused enter

Solid waste recycled enter

Water Used gallons

2.2 Planning Section

2.2.1 Anticipated Activities

None. All work is completed at this time

2.2.1.1 Planned Response Activities

None. All work is completed at this time

2.2.1.2 Next Steps

No additional steps are required as O&M phase response milestones were completed on September 1, 2015, including
the final transition to IEPA jurisdictional authority. 

2.2.2 Issues

No issues at this time.

2.3 Logistics Section

Plains Pipeline personnel: 5 

Plains Pipeline contractors: 7 – 15 as needed depending on assignment. 

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

Steve Miller, Lee Haslam (Plains)

2.5.2 Liaison Officer

Kevin Cunningham (Plains)

2.5.3 Information Officer

Brad Leone (Plains)

3. Participating Entities

3.1 Unified Command

US EPA
City of Highland
Plains Pipeline
Illinois EPA

3.2 Cooperating Agencies

PHMSA 
Illinois Department of Natural Resources
Illinois Department of Public of Health

4. Personnel On Site

IEPA: 1 
RP: 5 
RP Contractors: 7  15 

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

www.epaosc.org/PlainsPipelineOilSpill
www.mp29response.com

6.2 Reporting Schedule

This is the final POLREP. 

7. Situational Reference Materials

Archived at:

www.epaosc.org/PlainsPipelineOilSpill

www.mp29response.com

http://www.epaosc.org/PlainsPipelineOilSpill
http://www.mp29response.com

